

FELTPLAN 2023 – GRL. ELMYNDIGHED

By/Bygd	Til	Fra	Inspektører
Maniitsoq			
Atammik			
Napasog			
Kangaamiut			
Aasiaat	24.juli	05.august	MIP/TOST
Kangaatsiaq	27.juli	27.juli	MIP/TOST
Attu	31.juli	31.juli	MIP/TOST
Iginniarfik	31.juli	31.juli	MIP/TOST
Ikerasaarsuk	31.juli	31.juli	MIP/TOST
Niaqornaarsuk	27.juli	27.juli	MIP/TOST
Akunnaaq	28.juli	28.juli	MIP/TOST
Kitsissuarsuit	28.juli	28.juli	MIP/TOST
Ikamiut	28.juli	28.juli	MIP/TOST
Qasigianguit	17.august	20.august	TOST/JLH
Qeqertarsuaq	28.august	31.august	TOST/JLH
Kangerluk	30.august	30.august	TOST/JLH
Ilulissat	21.august	28.august	TOST/JLH
Oqaatsut	23.august	23.august	TOST/JLH
Ilimanaq	23.august	23.august	TOST/JLH
Qeqertaq	22.august	22.august	TOST/JLH
Saqqaq	22.august	22.august	TOST/JLH
Uummannaq	9.juni	19.juni	TOST/JLH
Ukkusissat	14.juni	14.juni	TOST/JLH
Niaqornat	14.juni	14.juni	TOST/JLH
Qaarsut	aflyst	aflyst	TOST/JLH
Ikerasak	15.juni	15.juni	TOST/JLH
Saattut	13.juni	13.juni	TOST/JLH
Ittoqqortoormiit	September	oktober	
Qaanaaq	6.september	16.september	TOST/JLH
Qeqertaq	-//-	-//-	TOST/JLH
Savissivik	Aflyst	Aflyst	TOST/JLH
Siorapaluk	-//-	-//-	TOST/JLH

Feltplanen opdateres løbende og kan ændres.